PROJECT*pipes*

Project Calendar
January 11, 2021

Ward	BCA	Status	Location	Type of Work	Estimated Start Date	Estimated End Date	Approximate Working Hours
WARD 1	280973	Open	DC APRP 1 - 6th St NW	Main & Service Replacement	Sep-19	Mar-21	9 a.m. - 4 p.m.
WARD 2	146207	Open	DC APRP 1 - S ST NW	Main & Service Replacement	Oct-20	Jun-21	9 a.m. - 4 p.m.
WARD 2	146208	Open	DC APRP 1 - M ST NW	Main & Service Replacement	Oct-20	Jun-21	9 a.m. - 4 p.m.
WARD 2	169465	Open	DC APRP 1 - LOGAN CIRCLE NW	Main & Service Replacement	Oct-20	Jun-21	9 a.m. - 4 p.m.
WARD 2	280944	Open	DC APRP 1 - T ST NW	Main & Service Replacement	Oct-19	Apr-21	9 a.m. - 4 p.m.
WARD 2	280935	Open	DC APRP 1 - 25TH ST NW	Main & Service Replacement	Oct-20	Jun-21	9 a.m. - 4 p.m.
WARD 2	280960	Open	DC APRP 1 - 14TH ST NW	Main & Service Replacement	Aug-19	Apr-21	9 a.m. - 4 p.m.
WARD 2	281041	Open	DC APRP 1 - NEW HAMPSHIRE AVE NW	Main & Service Replacement	Oct-20	Jun-21	9 a.m. - 4 p.m.
WARD 2	281062	Open	DC APRP 1 - 14TH ST NW	Main & Service Replacement	Oct-20	Jun-21	9 a.m. - 4 p.m.
WARD 2	286503	Open	DC APRP 4 - AOP MASSACHUSETTS AVE NW	Main & Service Replacement	Nov-19	Aug-21	9 a.m. - 4 p.m.
WARD 2	294701	Open	DC APRP 4 - 16 ST NW BUS LANE	Main Replacement	Oct-20	May-21	9 a.m. - 4 p.m.
WARD 3	144841	Open	DC APRP 1 - NEBRASKA AVE NW	Main & Service Replacement	Aug-19	Mar-21	9 a.m. - 4 p.m.
WARD 3	222221	Open	DC APRP 2 - HAWTHORNE LA NW	Main & Service Replacement	Feb-19	Apr-21	9 a.m. - 4 p.m.
WARD 3	280819	Open	DC APRP 2 - HARRISON ST NW	Main & Service Replacement	Mar-19	Mar-21	9 a.m. - 4 p.m.
WARD 3	293819	Open	DC APRP 4 - CLEVELAND PARK NW	Main & Service Replacement	Aug-20	Jul-21	9 a.m. - 4 p.m.
WARD 3	294323	Open	DC APRP 2 - MASSACHUSETTS AVE NW	Main & Service Replacement	Jan-21	May-22	9 a.m. - 4 p.m.
WARD 4	146222	Open	DC APRP 1 - MADISON ST NW	Main & Service Replacement	Oct-20	Jun-21	9 a.m. - 4 p.m.
WARD 4	146241	Open	DC APRP 1 - 33RD ST NW	Main & Service Replacement	Oct-20	Jun-21	9 a.m. - 4 p.m.
WARD 4	219200	Open	DC APRP 1 - KALMIA RD NW	Main & Service Replacement	Oct-20	Jun-21	9 a.m. - 4 p.m.
WARD 4	280811	Open	DC APRP 2 - EASTERN AVE NE	Main Replacement	May-19	Jul-21	9 a.m. - 4 p.m.
WARD 4	287031	Open	DC APRP 4 - AOP KENNEDY ST NW	Main & Service Replacement	Nov-20	Apr-22	9 a.m. - 4 p.m.
WARD 5	144863	Open	DC APRP 1 -7TH ST NE	Main & Service Replacement	Oct-20	Jun-21	9 a.m. - 4 p.m.
WARD 5	144801	Open	DC APRP 1 - W ST NE	Main & Service Replacement	Oct-20	Jun-21	9 a.m. - 4 p.m.
WARD 5	218980	Open	DC APRP 1 - 9TH ST NE	Main & Service Replacement	Aug-19	Mar-21	9 a.m. - 4 p.m.
WARD 5	255020	Open	DC APRP 2 - MT OLIVET ST NE	Main & Service Replacement	Jun-19	Mar-21	9 a.m. - 4 p.m.
WARD 5	280065	Open	DC APRP 4 - 17th st NE	Main & Service Replacement	Oct-18	Apr-21	9 a.m. - 4 p.m.
WARD 5	280968	Open	DC APRP 1 - QUEEN ST NE	Main & Service Replacement	Jan-20	May-21	9 a.m. - 4 p.m.
WARD 5	281059	Open	DC APRP 1 - 8th St NE	Main & Service Replacement	Oct-20	Jun-21	9 a.m. - 4 p.m.
WARD 5	282258	Open	DC APRP 4 - AOP MARYLAND AVE NE (w/BCA 286104)	Main & Service Replacement	Oct-18	Apr-21	9 a.m. - 4 p.m.
WARD 5	282955	Open	DC APRP 4 - FLORIDA & H ST NE	Main Replacement	May-20	Jan-21	11 p.m. - 6:30 a.m.
WARD 5	293815	Open	DC APRP 4 - F.O. SEATON PLACE NE	Main & Service Replacement	Oct-20	May-21	9 a.m. - 4 p.m.
WARD 5	293976	Open	DC APRP 4 - F.O. 2200 BLOCK M ST NE	Main & Service Replacement	Oct-20	May-21	9 a.m. - 4 p.m.
WARD 5	286104	Open	DC APRP 4 - AOP MARYLAND AVE NE	Main Replacement	Oct-18	Apr-21	9 a.m. - 4 p.m.
WARD 6	169460	Open	DC APRP 1 - L ST SE	Main & Service Replacement	Oct-20	Jun-21	9 a.m. - 4 p.m.
WARD 6	169465	Open	DC APRP 1 - LOGAN CIRCLE NW	Main & Service Replacement	Oct-20	Jun-21	9 a.m. - 4 p.m.
WARD 6	281056	Open	DC APRP 1 - D ST SE	Main & Service Replacement	Oct-20	Jun-21	9 a.m. - 4 p.m.
WARD 6	282258	Open	DC APRP 4 - AOP MARYLAND AVE NE (w/BCA 286104)	Main & Service Replacement	Oct-18	Apr-21	9 a.m. - 4 p.m.
WARD 6	282955	Open	DC APRP 4 - FLORIDA & H ST NE	Main Replacement	May-20	Jan-21	11 p.m. - 6:30 a.m.
WARD 6	285137	Open	DC APRP 4 - C St NE	Main & Service Replacement	Sep-20	Nov-21	9 a.m. - 4 p.m.
WARD 6	286104	Open	DC APRP 4 - AOP MARYLAND AVE NE	Main Replacement	Oct-18	Apr-21	9 a.m. - 4 p.m.
WARD 7	284186	Open	DC APRP 4 - PENNSYLVANIA & MINNESOTA AVE NE (w/BCA 295799)	Main Replacement	Oct-20	May-21	9 a.m. - 4 p.m.
WARD 7	295799	Open	DC APRP 4 - PENNSYLVANIA & MINNESOTA AVE NE (w/BCA 284186)	Main & Service Replacement	Oct-20	May-21	9 a.m. - 4 p.m.
WARD 8	146202	Open	DC APRP 1 - YUMA ST SE	Main & Service Replacement	Oct-20	Jun-21	9 a.m. - 4 p.m.
		Open:	*An ongoing* **PROJECT*pipes*** *construction project that may or may not require a daily presence due to the scope of work*				
			and/or scheduling constraints (e.g., scattered service replacements). Shown on the Interactive Map as ***"IN PROGRESS."***				
		Scheduled:	*An* **PROJECT*pipes*** *construction project anticipated to begin within 30 days.*				