

Ward	BCA	Status	Location	Type of Work	Estimated Start Date	Estimated End Date	Approximate Working Hours
WARD 1	301141	Open	DC APRP 1 - KEEFER PL NW	Service Replacement	Mar-22	Nov-24	9 a.m. - 4 p.m.
WARD 8	300164	Open	DC APRP 3 - 6TH ST SE	Service Replacement	Jun-22	Aug-24	9 a.m. - 4 p.m.
WARD 6	301144	Open	DC APRP 1 - G St SE	Service Replacement	Apr-22	Aug-24	9 a.m. - 4 p.m.
WARD 3	301143	Open	DC APRP 1 - Rhode Island Ave NW	Service Replacement	Jun-22	Aug-24	9 a.m. - 4 p.m.
WARD 7	301145	Open	DC APRP 1 - 42nd ST NE	Service Replacement	Jul-22	Aug-24	9 a.m. - 4 p.m.
WARD 4	301146	Open	DC APRP 1 - Gallatin ST NW	Service Replacement	Jul-22	Sep-24	9 a.m. - 4 p.m.
WARD 6	301160	Open	DC APRP 1 - E Capitol ST SE	Service Replacement	Jun-22	Aug-24	9 a.m. - 4 p.m.
WARD 7	301195	Open	DC APRP 3 - M St SE	Service Replacement	Sep-22	Aug-24	9 a.m. - 4 p.m.
WARD 3	303994	Open	DC APRP 1 - Hadfield Ln NW	Service Replacement	Jan-23	Aug-24	9 a.m. - 4 p.m.
WARD 1	303990	Open	DC APRP 1 - Newton ST NW	Service Replacement	Jan-23	Aug-24	9 a.m. - 4 p.m.
WARD 4	304057	Open	DC APRP 1 - Barnaby St NW	Service Replacement	Jan-23	Aug-24	9 a.m. - 4 p.m.
WARD 6	304112	Open	DC APRP 3 - E Capitol St SE	Service Replacement	Jan-23	Nov-24	9 a.m. - 4 p.m.
WARD 1	304053	Open	DC APRP 1 - Fairmont ST NW	Service Replacement	Jan-23	Aug-24	9 a.m. - 4 p.m.
WARD 3	304004	Open	DC APRP 1 - Massachusetts AVE NW	Service Replacement	Jan-23	Aug-24	9 a.m. - 4 p.m.
WARD 1	303980	Open	DC APRP 1 - 8th ST NW	Service Replacement	Feb-23	Nov-24	9 a.m. - 4 p.m.
WARD 3	304007	Open	DC APRP 1 - Tilden St NW	Service Replacement	Feb-23	Sep-24	9 a.m. - 4 p.m.
WARD 3	303981	Open	DC APRP 1 - Tilden St NW	Service Replacement	Feb-23	Aug-24	9 a.m. - 4 p.m.
WARD 2	304063	Open	DC APRP 1 - 37th St NW	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.
WARD 1	304059	Open	DC APRP 1 - W ST NW	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.
WARD 2	304062	Open	DC APRP 1 - Reservoir NW	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.
WARD 6	304025	Open	DC APRP 1 - L ST NE	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.
WARD 4	304042	Open	DC APRP 1 - 13TH ST NW	Service Replacement	Mar-23	Nov-24	9 a.m. - 4 p.m.
WARD 3	304037	Open	DC APRP 1 - GARFIELD ST NW	Service Replacement	Mar-23	Nov-24	9 a.m. - 4 p.m.
WARD 8	304005	Open	DC APRP 1 - MINNESOTA AVE SE	Service Replacement	Mar-23	Nov-24	9 a.m. - 4 p.m.
WARD 4	303982	Open	DC APRP 1 - GREENVALE ST NW	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.
WARD 4	304058	Open	DC APRP 1 - TENNYSON ST NW	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.
WARD 4	304039	Open	DC APRP 1 - 12TH ST NW	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.
WARD 3	303968	Open	DC APRP 1- RIVER RD NW	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.
WARD 5	304081	Open	DC APRP 1 - SOUTH DAKOTA AVE NE	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.
WARD 8	304078	Open	DC APRP 1 - 2ND ST SW	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.
WARD 5	304074	Open	DC APRP 1 - V ST NE	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.
WARD 5	304054	Open	DC APRP 1 - M ST NW	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.
WARD 4	303998	Open	DC APRP 1 - 13TH ST NW	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.
WARD2	304055	Open	DC APRP 1 - THOS JEFF ST NW	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.
WARD 6	304003	Open	DC APRP 1 - GROFF CT NE	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.
WARD 5	304008	Open	DC APRP 1 - 17TH PL NE	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.
WARD 1	303991	Open	DC APRP 1 - S ST NW	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.
WARD 6	304026	Open	DC APRP 1 - OWEN PL NE	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.
WARD 3 & 4	305429	Open	DC APRP 1- DAVIS PL NW	Service Replacement	Mar-23	Nov-24	9 a.m. - 4 p.m.
WARD 3	303999	Open	DC APRP 1 - MILITARY RD NW	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.

Project Calendar
 September 1st 2024

WARD 8	304046	Open	DC APRP 1 - PENNSYLVANIA AVE SE	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.	
WARD 4	304040	Open	DC APRP 1 - GEORGIA AVE NW	Service Replacement	Mar-23	Nov-24	9 a.m. - 4 p.m.	
WARD 1	304061	Open	DC APRP 1 - 13TH ST- NW	Service Replacement	Mar-23	Aug-24	9 a.m. - 4 p.m.	
WARD 6	304109	Open	DC APRP 3 - GALES ST NE	Service Replacement	May-23	Aug-24	9 a.m. - 4 p.m.	
WARD 8	304113	Open	DC APRP 3 - S CAPITOL TER SW	Service Replacement	May-23	Aug-24	9 a.m. - 4 p.m.	
WARD 4	304041	Open	DC APRP 1 - GEORGIA AVE NW	Service Replacement	May-23	Aug-24	9 a.m. - 4 p.m.	
WARD 5	304043	Open	DC APRP 1 - CRITTENDEN ST NE	Service Replacement	Jul-23	Aug-24	9 a.m. - 4 p.m.	
WARD 3	304038	Open	DC APRP 1 - CATHEDRAL AVE NW	Service Replacement	Jul-23	Aug-24	9 a.m. - 4 p.m.	
WARD 3	299401	Open	DC APRP 2 - MACARTHUR BLVD NW	Main & Service Replacement	Mar-24	Dec-24	9 a.m. - 4 p.m.	
WARD 4	302967	Open	DC APRP 2 - MCKINLEY PI NW	Main & Service Replacement	Mar-24	Dec-24	9 a.m. - 4 p.m.	
WARD 5	306164	Open	DC APRP 1 - MONROE ST NE	Service Replacement	Apr-24	Dec-24	9 a.m. - 4 p.m.	
WARD 5	306250	Open	DC APRP 5 - 17TH PL NE	Service Replacement	Apr-24	Dec-24	9 a.m. - 4 p.m.	
WARD 6	307243	Open	DC APRP 4 - D St SE	Transferred	Apr-24	Nov-24	9 a.m. - 4 p.m.	
WARD 3	307382	Open	DC APRP 4 - 30TH ST NW	Main & Service Replacement	Apr-24	Apr-25	9 a.m. - 4 p.m.	
WARD 4	307270	Open	DC APRP 4 - M ST NW	Main Abandonment	May-24	Sep-24	9 a.m. - 4 p.m.	
WARD 3	308812	Open	DC APRP 4 - 39TH ST NW	Main & Service Replacement	Jun-24	Feb-25	9 a.m. - 4 p.m.	
WARD 4	308928	Open	DC APRP 4 - Piney Branch RD NW	Main Abandonment	Jul-24	Dec-24	9 a.m. - 4 p.m.	
WARD 4	308929	Open	DC APRP 4 - Sheridan St NW	Main Abandonment	Jul-24	Dec-24	9 a.m. - 4 p.m.	
WARD 4	308152	Open	DC APRP 4 - N ST NW	Main Abandonment	Jul-24	Dec-24	9 a.m. - 4 p.m.	
WARD 3	302043	Open	DC APRP 10 - 34TH ST NW	Main & Service Replacement	Sep-24	Oct-25	9 a.m. - 4 p.m.	
		Open:	<i>An ongoing PROJECTpipes construction project that may or may not require a daily presence due to the scope of work and/or scheduling constraints (e.g., scattered service replacements). Shown on the Interactive Map as "IN PROGRESS."</i>					
		Scheduled:	<i>An PROJECTpipes construction project anticipated to begin within 30 days.</i>					