

Ward	BCA	Status	Location	Type of Work	Estimated Start Date	Estimated End Date	Approximate Working Hours	
WARD 1	280973	Open	DC APR 1 - NEWTON PL NW	Main & Service Replacement	May-21	Mar-22	9 a.m. - 4 p.m.	
WARD 1	281043	Open	DC APR 1 - LANIER PL NW	Service Replacement	May-21	Mar-22	9 a.m. - 4 p.m.	
WARD 1	281058	Open	DC APR 1 - 8TH ST NW	Service Replacement	May-21	Mar-22	9 a.m. - 4 p.m.	
WARD 2	102479	Open	DC APR 2 - WATERSIDE DR NW	Main Replacement	Aug-21	Jul-22	9 a.m. - 4 p.m.	
WARD 2	144862	Open	DC APR 1 - M ST NW	Service Replacement	May-21	Mar-22	9 a.m. - 4 p.m.	
WARD 2	146207	Open	DC APR 1 - S ST NW	Main & Service Replacement	May-21	Mar-22	9 a.m. - 4 p.m.	
WARD 2	169465	Open	DC APR 1 - LOGAN CIRCLE NW	Main & Service Replacement	May-21	Mar-22	9 a.m. - 4 p.m.	
WARD 2	169482	Open	DC APR 1 - 14TH ST NW	Service Replacement	May-21	Mar-22	9 a.m. - 4 p.m.	
WARD 2	169566	Open	DC APR 1 - 17TH ST NW	Service Replacement	May-21	Mar-22	9 a.m. - 4 p.m.	
WARD 2	280944	Open	DC APR 1 - T ST NW	Main & Service Replacement	May-21	Mar-22	9 a.m. - 4 p.m.	
WARD 2	280960	Open	DC APR 1 - 14TH ST NW	Main & Service Replacement	Aug-19	Dec-21	9 a.m. - 4 p.m.	
WARD 2	281062	Open	DC APR 1 - 14TH ST NW	Main & Service Replacement	May-21	Mar-22	9 a.m. - 4 p.m.	
WARD 2	286503	Open	DC APR 4 - AOP MASSACHUSETTS AVE NW	Main & Service Replacement	Nov-19	Nov-21	9 a.m. - 4 p.m.	
WARD 2	292561	Open	DC APR 2 - MASSACHUSETTS AVE NW	Main & Service Replacement	Jun-21	Nov-22	9 a.m. - 4 p.m.	
WARD 2	294341	Open	DC APR 10 - PENNSYLVANIA AVE NW DDOT: FAP NO. 2017043	Main & Service Replacement	Jun-21	Feb-23	9 a.m. - 4 p.m.	
WARD 3	219260	Open	DC APR 1 - CATHEDRAL AVE NW	Service Replacement	May-21	Mar-22	9 a.m. - 4 p.m.	
WARD 3	222221	Open	DC APR 2 - HAWTHORNE LA NW	Main & Service Replacement	Feb-19	Dec-21	9 a.m. - 4 p.m.	
WARD 3	293819	Open	DC APR 4 - CLEVELAND PARK NW	Main & Service Replacement	Aug-20	Nov-21	9 a.m. - 4 p.m.	
WARD 3	294323	Open	DC APR 2 - MASSACHUSETTS AVE NW	Main & Service Replacement	Jan-21	May-22	9 a.m. - 4 p.m.	
WARD 3	295352	Open	DC APR 4 - W PL NW	Main & Service Replacement	Oct-21	Aug-22	9 a.m. - 4 p.m.	
WARD 3	295824	Open	DC APR 4 - MASSACHUSETTS AVE NW	Main & Service Replacement	Jun-21	Aug-22	9 a.m. - 4 p.m.	
WARD 4	280811	Open	DC APR 2 - EASTERN AVE NE	Main Replacement	Aug-21	Feb-22	9 a.m. - 4 p.m.	
WARD 4	287031	Open	DC APR 4 - AOP KENNEDY ST NW	Main & Service Replacement	Nov-20	Apr-22	9 a.m. - 4 p.m.	
WARD 5	144863	Open	DC APR 1 - 7TH ST NE	Main & Service Replacement	Oct-20	Dec-21	9 a.m. - 4 p.m.	
WARD 5	144801	Open	DC APR 1 - W ST NE	Main & Service Replacement	Oct-20	Dec-21	9 a.m. - 4 p.m.	
WARD 5	169501	Open	DC APR 1 - P ST NE	Service Replacement	May-21	Mar-22	9 a.m. - 4 p.m.	
WARD 5	218980	Open	DC APR 1 - 9TH ST NE	Main & Service Replacement	Aug-19	Dec-21	9 a.m. - 4 p.m.	
WARD 5	219181	Open	DC APR 1 - MORSE ST NE	Main & Service Replacement	Jun-21	Dec-21	9 a.m. - 4 p.m.	
WARD 5	255020	Open	DC APR 2 - MT OLIVET ST NE	Main & Service Replacement	Jun-19	Dec-21	9 a.m. - 4 p.m.	
WARD 5	280995	Open	DC APR 1 - V ST NE	Service Replacement	May-21	Mar-22	9 a.m. - 4 p.m.	
WARD 5	281515	Open	DC APR 4 - FLORIDA AVE NE DDOT: FAP STP-2015 (010)	Main & Service Replacement	Jun-21	Feb-24	9 a.m. - 4 p.m.	
WARD 6	146240	Open	DC APR 1 - 10TH ST NE	Main & Service Replacement	Jun-21	Dec-21	9 a.m. - 4 p.m.	
WARD 6	146242	Open	DC APR 1 - E ST SE	Service Replacement	May-21	Mar-22	9 a.m. - 4 p.m.	
WARD 6	169460	Open	DC APR 1 - L ST SE	Main & Service Replacement	May-21	Mar-22	9 a.m. - 4 p.m.	
WARD 6	169465	Open	DC APR 1 - LOGAN CIRCLE NW	Main & Service Replacement	May-21	Mar-22	9 a.m. - 4 p.m.	
WARD 6	169501	Open	DC APR 1 - P ST NE	Service Replacement	May-21	Mar-22	9 a.m. - 4 p.m.	
WARD 6	219181	Open	DC APR 1 - MORSE ST NE	Main & Service Replacement	Jun-22	Dec-21	9 a.m. - 4 p.m.	
WARD 6	281515	Open	DC APR 4 - FLORIDA AVE NE DDOT: FAP STP-2015 (010)	Main & Service Replacement	Jun-21	Feb-24	9 a.m. - 4 p.m.	
WARD 6	285137	Open	DC APR 4 - C St NE	Main & Service Replacement	Sep-20	Nov-21	9 a.m. - 4 p.m.	
WARD 6	292257	Open	DC APR 4 - 300 BLK 10TH ST NE	Main & Service Replacement	Oct-21	Jul-22	9 a.m. - 4 p.m.	
WARD 7	219400	Open	DC APR 1 - 50TH ST NE	Service Replacement	May-21	Mar-22	9 a.m. - 4 p.m.	
WARD 7	284186	Open	DC APR 4 - PENNSYLVANIA & MINNESOTA AVE NE (w/BCA 295799)	Main Replacement	Oct-20	Dec-21	9 a.m. - 4 p.m.	
WARD 7	295799	Open	DC APR 4 - PENNSYLVANIA & MINNESOTA AVE NE (w/BCA 284186)	Main & Service Replacement	Oct-20	Dec-21	9 a.m. - 4 p.m.	
WARD 7	300025	Open	DC APR 4 - 40TH ST SE	Main & Service Replacement	Nov-21	Sep-22	9 a.m. - 4 p.m.	
WARD 8	295414	Open	DC APR 4 - MORRIS RD SE	Main & Service Replacement	Feb-21	Jan-22	9 a.m. - 4 p.m.	
		<b>Open:</b>	An ongoing <b>PROJECTpipes</b> construction project that may or may not require a daily presence due to the scope of work and/or scheduling constraints (e.g., scattered service replacements). Shown on the Interactive Map as <b>"IN PROGRESS."</b>					
		<b>Scheduled:</b>	An <b>PROJECTpipes</b> construction project anticipated to begin within 30 days.					