

Project Calendar
 April 1st 2025

Ward	BCA	Status	Location	Type of Work	Estimated	Estimated
WARD 1	301141	Open	DC APRP 1 - KEEFER PL NW	Service Replacement	Mar-22	Jun-25
WARD 4	301146	Open	DC APRP 1 - Gallatin ST NW	Service Replacement	Jul-22	Jun-25
WARD 6	304112	Open	DC APRP 3 - E Capitol St SE	Service Replacement	Jan-23	Jun-25
WARD 1	303980	Open	DC APRP 1 - 8th ST NW	Service Replacement	Feb-23	Jun-25
WARD 3	303981	Open	DC APRP 1 - Tilden St NW	Service Replacement	Feb-23	Jun-25
WARD 1	304059	Open	DC APRP 1 - W ST NW	Service Replacement	Mar-23	Jun-25
WARD 6	304025	Open	DC APRP 1 - L ST NE	Service Replacement	Mar-23	Jun-25
WARD 8	304005	Open	DC APRP 1 - MINNESOTA AVE SE	Service Replacement	Mar-23	Jun-25
WARD 5	304054	Open	DC APRP 1 - M ST NW	Service Replacement	Mar-23	Jun-25
WARD 4	304040	Open	DC APRP 1 - GEORGIA AVE NW	Service Replacement	Mar-23	Jun-25
WARD 4	304041	Open	DC APRP 1 - GEORGIA AVE NW	Service Replacement	May-23	Jun-25
WARD 3	304038	Open	DC APRP 1 - CATHEDRAL AVE NW	Service Replacement	Jul-23	Jun-25
WARD 3	299401	Open	DC APRP 2 - MACARTHUR BLVD NW	Main & Service Replacement	Mar-24	Jun-25
WARD 5	306250	Open	DC APRP 5 - 17TH PL NE	Service Replacement	Apr-24	Jun-25
WARD 4	308928	Open	DC APRP 4 - Piney Branch RD NW	Main Abandonment	Jul-24	Jun-25
WARD 3	302043	Open	DC APRP 10 - 34TH ST NW	Main & Service Replacement	Sep-24	Oct-25
WARD 4	306194	Open	DC APRP 1 - NEBRASKA AVE NW	Service Replacement	Oct-24	Jun-25
WARD 3	306253	Open	DC APRP 1 - VAN NESS ST NW	Service Replacement	Oct-24	Oct-25
WARD 4	306208	Open	DC APRP 1 - KENNEDY ST NW	Service Replacement	Oct-24	Oct-25
WARD 3	307198	Open	DC APRP 4 - W ST NW	Main & Service Replacement	Oct-24	May-25
WARD 2	307463	Open	DC APRP 10 - AOP - PA Ave NW	Main & Service Replacement	Jan-25	Jan-26
WARD 3	309617	Open	DC APRP 4 - New Mexico Ave	Service Replacement	Feb-25	Nov-25
WARD 8	309197	Open	DC APRP 1 - 24TH PL SE	Service Replacement	Jan-25	Aug-25
WARD 5	309198	Open	DC APRP 1 - VICTOR ST NE	Service Replacement	Jan-25	Dec-25
WARD 5	310561	Open	DC APRP 1 - Lincoln Rd NE	Service Replacement	Feb-25	Dec-25
WARD 3	309193	Open	DC APRP 1 - University Ter NW	Service Replacement	Feb-25	Oct-25
WARD 4	309212	Open	DC APRP 1 -13th St NW	Service Replacement	Mar-25	Nov-25
WARD 4	309160	Open	DC APRP 1 - 5th St NW	Service Replacement	Mar-25	Dec-25
WARD 3	310559	Open	DC APRP 1 - Yuma St NW	Service Replacement	Mar-25	Dec-25
WARD 8	301555	Open	DC APRP 3 - Bellevue St SE	Service Replacement	Apr-25	Apr-26
WARD 3	310545	Open	DC APRP 1 - Veazey St NW	Service Replacement	Apr-25	Jul-26
WARD 7 & 8	310542	Open	DC APRP 1 - 59th St NE	Service Replacement	Apr-25	Jun-26
WARD 7	306220	Open	DC APRP 1 - Austin St SE	Service Replacement	Apr-25	Mar-26
		Open:	An ongoing PROJECTpipes construction project that may or may not require a daily presence due to the scope of work and/or scheduling constraints (e.g., scattered service replacements). Shown on the Interactive Map as "IN PROGRESS."			
		Scheduled:	An PROJECTpipes construction project anticipated to begin within 30 days.			

