

Ward	Status	Location	Type of Work	Estimated Start Date	Estimated End Date	Approximate Working Hours
WARD 2	Open	DC APRP 1 - 17TH ST NW	Main & Service Replacement	May-19	Dec-19	9 a.m. - 4 p.m.
WARD 2	Open	DC APRP 1 - NEW HAMPSHIRE AVE NW	Main & Service Replacement	Feb-19	Sep-19	9 a.m. - 4 p.m.
WARD 2	Open	DC APRP 1 - 3RD ST NW	Service Replacement	Dec-18	Aug-19	9 a.m. - 4 p.m.
WARD 2	Open	DC APRP 1 - COLUMBIA RD NW	Service Replacement	Dec-18	May-19	9 a.m. - 4 p.m.
WARD 3	Open	DC APRP 2 - HAWTHORNE LA NW	Main & Service Replacement	Feb-19	Mar-20	9 a.m. - 4 p.m.
WARD 3	Open	DC APRP 2 - SEDGWICK ST NW	Main & Service Replacement	Oct-18	Mar-20	9 a.m. - 4 p.m.
WARD 3	Open	DC APRP 2 - HARRISON ST NW	Main & Service Replacement	Mar-19	Mar-20	9 a.m. - 4 p.m.
WARD 4	Open	DC APRP 1 - WESTERN AVE	Service Replacement	Dec-18	Jun-19	9 a.m. - 4 p.m.
WARD 4	Open	DC APRP 4 - 30TH ST NW	Main Replacement	Mar-19	Apr-20	9 a.m. - 4 p.m.
WARD 4	Open	DC APRP 4 - NICHOLSON ST NW	Main & Service Replacement	Dec-18	Feb-20	9 a.m. - 4 p.m.
WARD 5	Open	DC APRP 4 - 17th st NE	Main & Service Replacement	Oct-18	Mar-20	9 a.m. - 4 p.m.
WARD 5	Open	DC APRP 4 - AOP MARYLAND AVE NE (w/BCA 286104)	Main & Service Replacement	Oct-18	Dec-20	9 a.m. - 4 p.m.
WARD 5	Open	DC APRP 4 - AOP MARYLAND AVE NE	Main Replacement	Oct-18	Dec-20	9 a.m. - 4 p.m.
WARD 5	Open	DC APRP 4 - SOUTH DAKOTA AVE NE	Main & Service Replacement	Dec-18	Aug-19	9 a.m. - 4 p.m.
WARD 6	Open	DC APRP 1 - 6TH ST NW	Service Replacement	Dec-18	Jun-19	9 a.m. - 4 p.m.
WARD 6	Open	DC APRP 4 - AOP MARYLAND AVE NE (w/BCA 286104)	Main & Service Replacement	Oct-18	Nov-19	9 a.m. - 4 p.m.
WARD 6	Open	DC APRP 4 - AOP MARYLAND AVE NE	Main Replacement	Oct-18	Nov-19	9 a.m. - 4 p.m.
WARD 6	Open	DC APRP 4 - 19TH ST NE	Main & Service Replacement	Feb-19	Nov-19	9 a.m. - 4 p.m.
WARD 7	Open	DC APRP 1 - ANACOSTIA RD SE	Service Replacement	Feb-19	Nov-19	9 a.m. - 4 p.m.
WARD 7	Open	DC APRP 2 - 52ND ST NE	Main & Service Replacement	Feb-19	Oct-19	9 a.m. - 4 p.m.
WARD 8	Open	DC APRP 1 - RAILROAD AVE SE	Main & Service Replacement	Dec-18	Aug-19	9 a.m. - 4 p.m.
WARD 8	Open	DC APRP 4 - MLK JR SE	Main & Service Replacement	Dec-18	Sep-19	9 a.m. - 4 p.m.

Open: An ongoing **PROJECTpipes** construction project that may or may not require a daily presence due to the scope of work and/or scheduling constraints (e.g., scattered service replacements). Shown on the Interactive Map as **"IN PROGRESS."**

Scheduled: An **PROJECTpipes** construction project anticipated to begin within 30 days.